
sz: 
de ma~imis, inc. 

February 15, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response. Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 9 - January 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On January 7, A. Yeh of EPA spoke with R. Law of CPG to discuss EPA's 
rejection of the proposed sediment transport and chemical fate and 
transport modeling teams. Ms. Yeh advised him that the CPG would be 
receiving written notification and that they should discuss how the CPG 
should respond; 
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• On January 23, W. Potter spoke with R. Basso regarding the anticipated 
RI field work and how the CPG might benefit from the Focused Feasibility 
Study (FFS) field work performed by Malcolm Pirnie (MPI) earlier in the 
month. · 

• On January 23, R. Law also spoke with A. Yeh about the upcoming 2008 
field program and agreed to set a date during the week of February 4 to 
provide the EPA with an overview of the proposed work. A date in late 
February was established as a period when a RI/FS scoping meeting with 
the Partner Agencies would be scheduled. 

Correspondence 
• On January 8, 2008, EPA sent CPG a letter indicating that they 

disapproved of CPG's proposed sediment transport and chemical and fate 
transport modeling team. 

• On January 8, 2008, EPA sent CPG an e-mail informing them that the 
Contaminated Sediments Technical Advisory Group (CSTAG) will conduct 
a site visit on February 12-14, 2008. 

• On January 11, 2008, CPG sent EPA a letter addressing EPA's December 
4, 2007 e-mail: 1) rejecting substantial portions of the CPG's Sediment 
Grab Sampling Work Plan Addendum; and 2) EPA's comments on the 
CPG's November 6, 2007 response to the Agency's October 26, 2007 
comments on the Sediment Grab Sampling Work Plan Addendum. 

• On January 15, 2007, CPG submitted LPRSA RI/FS Progress Report #8 
to EPA and Partner agencies. 

• On January 22, 2008, EPA forwarded to CPG via e-mail a copy of a 
January 14, 2008 letter invitation to attend a February 13, 2008 meeting 
with the CST AG. 

• On January 23, 2008, EPA sent CPG an e-mail to schedule the time for a 
meeting to discuss future RI/FS sampling efforts. 

• On January 23, 2008, CPG responded to the EPA's e-mail regarding 
scheduling a meeting to discuss future sampling efforts. This e-mail also 
provided an update on the Method Detection Level (MDL) study for High 
Resolution Gas Chromatography/Mass Spectrometry (HRGC/MS) method 
for pesticides. The meeting to discuss future sampling efforts was 
tentatively scheduled for February 5, 2008 

Work 
• CPG has been working to develop a revised sediment sampling plan 

following EPA's December 4, 2007 comments on the Sediment Grab 
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Sampling Work Plan Addendum. The revised work plan will focus on 
collection of low resolution sediment cores throughout the entire Study 
Area. 

• CPG conducted work on 2007 bathymetry data. The majority of the 
evaluation work involved generating cross sections to aid in the 
development of a 2008 low resolution sediment coring program. 

• The MDL study for HRGC/MS method for pesticides was completed 
during this reporting period. 

• CPG is reviewing the draft Feasibility Study (FS) Work Plan internally and 
anticipates submission in the next reporting period. 

• The CPG continued to develop a framework for conducting the Risk 
Assessments. 

• The CPG conducted oversight of MPI coring for the FFS Empirical Mass 
Balance Model (EMBM) Quality Assurance Project Plan (QAPP) 
Addendum between January 16 and 29. 

(b) Results of Sampling and Tests 

No sampling was conducted during the reporting period 

Results of the third MDL study of the HRGC/MS method for pesticides were 
provided by the laboratory on January 15, 2008. Overall, the calculated MDLs 
demonstrate that the method is sufficiently sensitive to meet the Project 
Quantitation Limit Goals contained in Worksheet 15 of the CPG's 2007 Sediment 
Grab Sampling QAPP. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• As part of the development process for the revised sediment sampling 
plan, CPG has proposed to EPA a series of RI kickoff and planning 
meetings to be held in late February 2008. To support an initial 2008 field 
effort, CPG is developing a low resolution sediment coring plan for 
submission to the EPA in March 2008. 

• CPG will continue work on plans for identifying potential reference and 
background sites for the Ecological Risk Assessment. Meetings will be 
scheduled in the near future. 
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• CPG will continue work on plans for characterization of the fish 
community. 

• CPG will summarize the results of the Initial Demonstration of Capability 
(IDC) that was conducted for the HRGC/MS method for pesticides and 
submit the summary to EPA with the results of the MDL study for this 
same method during the next reporting period. 

• CPG will meet with EPA to review and discuss the draft Risk Assessment 
framework. The timeframe for this meeting is March 2008. 

• CPG anticipates submitting a draft FS Work Plan during the next reporting 
period consistent with the conversation CPG had with EPA. 

• CPG will be meeting the CSTAG to discuss its perspective on the status of 
the project as it relates to the 11 risk management principles for 
contaminated sediments. 

• CPG is preparing a response to the EPA comments on the proposed CPG 
modeling team which were received on January 8, 2008. This response 
will be provided to EPA by February 8, 2008. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG anticipated initiating a sediment sampling program in the Fall of 2007. EPA 
rejected this plan and a revised plan is now being prepared with the intention of 
initiating a field sampling plan in May. A revised sediment sampling plan for this 
purpose will be submitted as soon as possible for EPA review and comment. 

CPG will provide comments to the EPA on February 8, 2008 regarding EPA's 
decision not to approve the proposed modeling team. Without approval of the 
modeling team, no modeling efforts are proceeding. This delay in start of 
modeling has implications for the overall project schedule, as modeling is a 
critical path activity for the project. 

EPA and CPG agreed that a revised schedule should be delayed until such time 
as a plan to conduct RI/FS tasks in 2008 is discussed and agreed; therefore, 
CPG will develop a revised RI/FS project schedule following the RI/FS Scoping 
Meeting. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

n ___... 
t,~ PAPER 



Ms. A. Yeh 
LPRSA RI/FS - Progress Report No.9.,. January 2008 
February 15, 2008 
Page 5 of 5 

Very truly yours, 

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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